
           
 

INDIANA AVE. RECONSTRUCTION  

WEEKLY REPORT of CONSTRUCTION ACTIVITIES 

  
FOR WEEK ENDING:   November 27, 2015      REPORT NO.:     47___                PROJECT: R-29424 Indiana Ave. Reconstruction 

 

NOTICE TO PROCEED DATE: Oct. 31, 2014  IMTERMEDITE COMPLETION DATE: Nov. 16, 2015               FINAL COMPLETION DATE: May 11, 2016  

       

DAY & DATE WORK IN PROGRESS 

Sat. / Sun. 

11-21 / 11-22 

 

No on site work activity.       

  

Mon. 

11-23 

 

The Milestone paving crew complete the HMA approach work at Mapleton St. as well as the HMA for the Suverkrup property parking area. Milestone’s 

regular crew continued fine grading around walks and drives as well as subgrade preparation for the remaining sidewalks and the drive approach along 

State St. Their subcontractor (Harmon Construction) continued placing the remaining sidewalk sections in Phase III.  

 

 

Tues. 

11-24 

 

 

Milestone continued subgrade preparation for the remaining sidewalk sections and the final drive approach along State St. Their subcontractor (Harmon 

Construction) continued forming/placing these walk and drive approach sections. Milestone also continued fine grading and general project clean-up.       

        

 

Wed. 

11-25 

 

 

Milestone continued subgrade preparation for the remaining lead-in sidewalks and their subcontractor (Harmon Construction) continued forming/placing 

these lead-in walk sections in the Phase II/III section of the project. The Milestone crew also continued fine grading and general project clean-up.       

 

 

Thurs. 

11-26 

 

 

       

No on site work activity – Thanksgiving Holiday 

 

Fri. 

11-27 

 

 

No on site work activity – Thanksgiving Holiday 

Look Ahead 

for the week of  

11-28 thru 12-4 

 

Milestone and their subcontractor Harmon are is scheduled to complete the remaining concrete work on the project. Milestone will also continue misc. 

clean-up and will complete fine grading in preparation for placement of seed/mulch over the remaining portion of Phase II and all areas in Phase III/IV/V. 

The Milestone crew will also begin the retaining wall work at the Cherry St. intersection as well as the installation of the added approach at the property 

on the SW corner of this intersection. Subcontractor Gridlock is also scheduled to place temporary striping from Cherry St. to State St. 

 

 


